KUBRICKY CONSTRUCTION CORP.

A PROUD MEMBER OF THE D.A. COLLINS™ COMPANIES

February 16, 2016

VAOT Resident Engineer
Southwest Regional Const.
61 Valley View

Mendon, VT 05701
Attention: Tim Pockette, P.E.

RE: Bridge Project City of Rutland
February 2016 - Four-week look-ahead narrative & workday/hour narrative.

Dear Tim,

Please find the attached CPM Schedule Update for your review and approval.
In accordance with section 61 (3) I would like to highlight the following:

1. Progress during the update period:
a. River Street
i. Seasonal shutdown.
b. Ripley Road
i. Seasonal shutdown.
2. No shift in critical path activities from December update.
3. Sources of delay:

a. VTrans redesign of the Pier reinforcing means that this material will not be available for
installation until 6/18. KCC will try to limit this delay by working on Abutment 2 even
though this will make accessing the Pier much more difficult. This delay was addressed
in CO #o6.

b. The difficulty experienced installing the cofferdam at Abutment 1 has put this critical
path 18 days behind the original CPM. We will continue with our current overtime
schedule in order to make up this time. This delay addressed by continued use of
overtime work hours to meet the interim completion date.

c. Ordered to stop work at the stone wall to resolve issues with the property owner’s
expectations for the stone wall appearance. This delay was addressed in CO #7.

d. Order to stop work at Ripley pier when piles reached capacity and refusal prior to the
minimum depth shown in the plans. This delay was addressed in CO #8.

e. Splicing of Piles at Ripley Pier. This delay was addressed in CO #8.

4. Potential Problem Areas: NA.
5. Work planned for the next update period:
a. River Street
i. Bridge demolition.
b. Ripley Road
i. Possible early start at Abutment 2 (weather dependent).
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6. Changes to the Schedule: None.
Thank you for reviewing this schedule. Please call with any questions or concerns.

Sincerely,

- ‘%‘mr
Volker Burkowski
Project Manager

KCC
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